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Revised Start Date End Date Prev. Start 
Date

Prev. End 
Date Location Leg Zone Maintenance Activity Anticipated Impact TOS Potential Restrictions Meter(s) in impacted area

05/04/09 10/30/09 Compressor Station 32, 
Jasper, TX. 100 0 A Building turbocharger 

modifications

This work will be completed on an ongoing basis, 
with two units at a time being unavailable.  No 
service impact is anticipated, however based 
upon customer nominations restrictions may 
become necessary from time to time.

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 32.

* 06/01/09 07/10/09 07/03/09 Compressor Station 40 100 0
Pig launcher/receiver 
modifications; pipe 
inspections and repair.

The pipe inspections will involve multiple 
excavations within the Station 40 Yard, however 
no service impact is anticipated. 

* 06/04/09 07/25/09 07/18/09 268A-100 Line (Fitchburg 
Lateral) 200 6 Pipe Replacement/Upgrade

This project involves the replacement and 
upgrade of the last 5 miles of the lateral, from a 6-
inch line to a 12-inch line.  Physical flow will be 
suspended at meter 020112 FITCHBURG 
MASSACHUSETTS for the duration of the 
project.

020112 FITCHBURG MASS

06/08/09 07/17/09 MLV 32-1 to MLV 40-1 100 0 Pipe inspection and anomaly 
repairs.

This project will require reduced pressures for 
anomaly remediation, and may result in isolation 
of individual valve sections within this line section 
from time to time.  No service impact is 
anticipated, however, in the event that isolation of 
a valve section becomes necessary, restrictions 
could result.

Potential restrictions through a pro-rata 
portion of Secondary Out Of the Path 
(Park, Loan Payback, IT-X, IT, AOT, 
PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations.

06/09/09 11/20/09 Compressor Station 820, 
Starks, LA. 800 L Unit 1C Overhaul

No service impact is anticipated, however, in the 
event of increased nominations or unexpected 
outages on other units at the station, restrictions 
could become necessary from time to time during 
this extended unit outage.

Restrictions may be necessary through 
a pro-rata portion of Secondary In the 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations 
pathed through Station 820.

06/11/09 07/11/09 Compressor Station 409A, 
Alamo, TX 100 0 Install pipe supports.

Total station outages, one day in duration each, 
will be required for welding on June 11th, and 
June 23rd, and will limit the ability to deliver 
volumes to meter 050261 Pemex Delivery.  No 
service impact is anticipated for the remainder of 
the project, but in the event of significant 
nomination increases, or should the remaining 
unit become unavailable, restrictions may 
become necessary.

Potential restrictions through a pro-rata 
portion of Secondary In the Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP, SIP) nominations to meter 
050261 Pemex Delivery.

050261Pemex Delivery

06/15/09 07/06/09 MLV 42-2 to MLV 47-2 100 1 Replace main line valves; 
install pig receivers.

Based upon customer nominations through this 
section,  from time to time restrictions may 
become necessary.

Restrictions may be necessary through 
a pro-rata portion of Secondary In the 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations 
pathed through this line section.

* 06/22/09 07/08/09 07/01/09 Compressor Station 317, 
Troy, PA. 300 4 VFD Repair

This activity will require Station 317 to be off line  
which will result in a loss of through put through 
the station.  Restrictions are not anticipated, 
however, based upon customer nominations, 
could become necessary.

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Loan, 
Park Withdrawal, IT-X, IT, AOT, PAT, 
Payback From Tennessee, EDS/ERS, 
SOP) nominations.
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* 06/23/09
Project 

Completed 
6/30/2009

MLV 219-1 to MLV 224-1 200 4 Chemical cleaning/pigging 
operations.

Flow control is required and based upon 
customer nominations restrictions may become 
necessary.  Receipt meters in the affected area:  
Physical flow will be limited to 1500 mcf/day.  
Delivery meters in the affected area:  Physical 
flow will be suspended for the duration of the 
cleaning/pigging operations.

Potential restrictions through a pro-rata 
portion of Secondary In the Path (Loan, 
Park Withdrawal, IT-X, IT, AOT, PAT, 
Payback From Tennessee, EDS/ERS, 
SOP, SIP) nominations.

Receipt Meters in the affected area:
011387 UNION CITY DEHYDRATION
011577 BIG SANDY DEHYDRATION
011651 DEER CREEK FIELD
011870 MEADVILLE DEHYDRATION
012174 MERCER COUNTY DEHYDRATION
012554 DEER CREEK RECEIPT
012692 MAPLEWOOD DEHYD

Delivery Meters in the affected area:
020071 PETTIS PENNSYLVANIA
020075 WATTSBURG PENNSYLVANIA
020087 COCHRANTON PENNSYLVANIA
020200 UNION CITY PENNSYLVANIA
020314 COCHRANTON PENNSYLVANIA
020390 TOWNVILLE PENNSYLVANIA
020767 CAMP PERRY SALES
020811 DEER CREEK SALES
020902 CRAWFORD SALES

* 06/26/09
Project 

Completed 
6/30/2009

MLV 874-2 to MLV 876-2 800 2

Internal pipe 
inspections/Caliper Tool Run 
(6/26), ILI MFL Tool Pig Run 
(6/30).

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.

* 06/29/09
Project 

Completed 
6/30/2009

Compressor Station 47 100 1 Decommission B Building 
horsepower.

This project will require B and E Building outages, 
which will limit throughput through Station 47.  
Restrictions may become necessary.

Restrictions may be necessary through 
a pro-rata portion of Secondary Out of 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations.

06/29/09 07/30/09 Carthage Line 100 0 Pipe inspections and recoats.

No service impact is anticipated, however, in the 
event that a significant issue is identified requiring 
a line isolation, restrictions may become 
necessary.

Restrictions may be necessary through 
a pro-rata portion of Secondary In the 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations.

06/30/09 07/02/09 Compressor Station 703 
Carthage 100 0

Remove start up strainers 
and replace leaking filter 
system valves.

This outage will result in a loss of throughput on 
the Carthage lateral, and may result in 
restrictions.

Potential restrictions through a pro-rata 
portion of Secondary In the  Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP, SIP) nominations pathed from 
receipt points on the Carthage lateral.

07/02/09 07/07/09 Bluewater Pipeline System 500 0L Weekly pigging operations.

Pigging operations will be completed in three 
stages:  Pecan Island to Vermilion 245 (West 
Leg), followed by Vermilion 245 to Ship Shoal 
198 (Header), and finally Ship Shoal 198 to 
Cocodrie (East Leg).  Tennessee anticipates a 
reduction or possible suspension of flow at 
Cocodrie to facilitate handling large amounts of 
liquids at this facility.  Producers into the 
Bluewater system should expect fluctuations in 
pressure during these operations.

Potential restrictions through a pro-rata 
portion of Secondary Out Of the Path 
(Park, Loan Payback, IT-X, IT, AOT, 
PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations.

07/06/09 07/13/09 MLV 224-1 to MLV 229-1 200 5 Chemical cleaning/pigging 
operations.

Flow control is required and based upon 
customer nominations restrictions may become 
necessary.  Receipt meters in the affected area:  
Physical flow will be limited to 1500 mcf/day.  
Delivery meters in the affected area:  Physical 
flow will be suspended for the duration of the 
cleaning/pigging operations.

Potential restrictions through a pro-rata 
portion of Secondary In the Path (Loan, 
Park Withdrawal, IT-X, IT, AOT, PAT, 
Payback From Tennessee, EDS/ERS, 
SOP, SIP) nominations.

Receipt Meters in the affected area:
11158 SHERMAN N Y SYSTEM SUPPLY
11388 MAYVILLE DEHYDRATION
11781 LAKE SHORE DEHYDRATION
11800 BEAR LAKE DEHYDRATION
11928 SUMMER DALE DEHYDRATION

Delivery Meters in the affected area:
20076 HAMBURG NEW YORK
20088 MAYVILLE NEW YORK
20243 NASHVILLE STORAGE NEW YORK
20428 SHERMAN NEW YORK
20943 NORNEW ENERGY SUPPLY

07/06/09 07/17/09 Compressor Station 47 100 1 Unit 2D Inspection

The loss of horsepower associated with this 
project may result in a loss of throughput through 
the station.  No service impact is anticipated, 
however, based upon customer nominations, 
restrictions may become necessary.

Potential restrictions through a pro rata 
portion of  Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 47.



07/06/09 07/28/09  MLV 42-1 to MLV 47-1 100 1 Replace main line valves; 
install pig receivers.

Based upon customer nominations through this 
section,  from time to time restrictions may 
become necessary.

Restrictions may be necessary through 
a pro-rata portion of Secondary In the 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations 
pathed through this line section.

07/07/09 07/09/09 Compressor Station 114 100 3 Substation/Switch gear 
inspection and ESD test. No service impact is anticipated.

07/07/09 07/17/09 MLV 541-1 TO MLV 542-1 500 1 Install pig launchers and 
receivers.

Physical flow will be suspended at meter 020807 
Pine Springs Road for the duration of the outage.  
No additional service impact is anticipated.

020807 PINE SPRINGS ROAD 

07/07/09 10/30/09 Compressor Station 32 100 0 Panel board replacements, A 
Building units.

This work will be completed on an ongoing basis, 
with two units at a time being unavailable.  No 
service impact is anticipated, however based 
upon customer nominations restrictions may 
become necessary from time to time.

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 32.

07/08/09 07/14/09 MLV 555-2 to MLV 556-2 500 1 Road crossing replacement. No service impact is anticipated.

07/09/09 07/14/09 Bluewater Pipeline System 500 0L Weekly pigging operations.

Pigging operations will be completed in three 
stages:  Pecan Island to Vermilion 245 (West 
Leg), followed by Vermilion 245 to Ship Shoal 
198 (Header), and finally Ship Shoal 198 to 
Cocodrie (East Leg).  Tennessee anticipates a 
reduction or possible suspension of flow at 
Cocodrie to facilitate handling large amounts of 
liquids at this facility.  Producers into the 
Bluewater system should expect fluctuations in 
pressure during these operations.

Potential restrictions through a pro-rata 
portion of Secondary Out Of the Path 
(Park, Loan Payback, IT-X, IT, AOT, 
PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations.

07/09/09 07/22/09 Line 343A-100 (Bridgeport 
Lateral) 300 6 Hydrostatic testing

Physical flow will be suspended at meter 020128 
BRIDGEPORT CONNECTICUT for the duration 
of this project.  No additional service impact is 
anticipated.

020126 BRIDGEPORT CONNECTICUT 

* 07/09/09 07/28/09 MLV 114-3S to MLV 115-3 
114-3A 100 3 Pipe replacement; hydrostatic 

testing.

Physical flow will be suspended at meter 011347 
BEECH FORK DEHYDRATION (CI) for the 
duration of this project.  Based upon customer 
nominations, restrictions may become 
necessary.  No additional service impact is 
anticipated.

Potential restrictions through a pro-
rata portion of Secondary Out of 
Path (Loan, Park Withdrawal, IT-X, IT, 
AOT, PAT, Payback From Tennessee, 
EDS/ERS, SOP, SOP) nominations.

011347 BEECH FORK DEHYDRATION (CI)

07/13/09 07/15/09 MLV 34-1 to MLV 35-1 100 0 Line recoats.

This project will require operating at reduced 
pressures, which may include isolation of the line 
section for the duration of the outages.  In the 
event of an isolation, restrictions may become 
necessary.

Potential restrictions through a pro rata 
portion of  Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations.

07/13/09 07/16/09 Compressor Station 54, 
Greenville, MS. 100 1 Unit 1D compressor 

inspection.

The loss of horsepower associated with this unit 
outage may limit the through put through the 
station.  Based upon customer nominations 
restrictions may become necessary.

Potential restrictions through a pro rata 
portion of  Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 54.

07/13/09 07/17/09 Compressor Station 504 800 L Annual station inspection, 1 
unit at a time.

This station inspection will require 1 unit at a time 
at Station 504 to be off line, which will limit 
Tennessee's operational flexibility to move 
volumes between Station 823 and Station 40.  No 
service impact is anticipated.

07/14/09 07/16/09 MLV 530-1 to MLV 534-1 500 L Internal pipe inspections/ILI 
pigging operation.

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers with meters in the affected area may 
experience pressure fluctuations, however no 
service impact is anticipated.

Meters in the affected area:
020383 KILN MISS EXCHANGE (Bi 1 0723)  
020366 CARNES MISSISSIPPI (Bi 1 0708)  
020930 CARNES COMPRESSOR 

07/15/09 07/16/09 MLV 270C-102 to MLV 270C-
104 Beverly Salem Lateral 200 6

Internal pipe 
inspections/Caliper tool run 
(7/15); ILI pig run (7/16)

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.



07/16/09 07/21/09 Bluewater Pipeline System 500 0L Weekly pigging operations.

Pigging operations will be completed in three 
stages:  Pecan Island to Vermilion 245 (West 
Leg), followed by Vermilion 245 to Ship Shoal 
198 (Header), and finally Ship Shoal 198 to 
Cocodrie (East Leg).  Tennessee anticipates a 
reduction or possible suspension of flow at 
Cocodrie to facilitate handling large amounts of 
liquids at this facility.  Producers into the 
Bluewater system should expect fluctuations in 
pressure during these operations.

Potential restrictions through a pro-rata 
portion of Secondary Out Of the Path 
(Park, Loan Payback, IT-X, IT, AOT, 
PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations.

* 07/16/09 07/16/09 Compressor Station 703 
Carthage 100 0 Filter change.

Tennessee anticipates substantially limited 
through put during this filter change, which 
may require restrictions.

Potential restrictions  through a pro 
rata portion of Secondary In the Path 
(Park & Loan Payback, IT-X, IT AOT, 
PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations.

07/18/09 07/28/09 MLV 541-2 TO MLV 542-2 500 1 Pipe inspection and anomaly 
repair No service impact is anticipated.

07/20/09 07/23/09 Compressor Station 54, 
Greenville, MS. 100 1 Unit 2D electric motor 

alignment.

The loss of horsepower associated with this unit 
outage may limit the through put through the 
station.  Based upon customer nominations 
restrictions may become necessary.

Potential restrictions through a pro rata 
portion of  Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 54.

07/20/09 07/24/09 Line 340A-100 Norwalk 
Lateral 300 6 Pipe inspection and anomaly 

repair
Reduced pressure is required for this activity.  No 
service impact is anticipated.

07/20/09 07/27/09 MLV 32-2 to MLV 33-2 100 0 Replace wrinkle bend
Based upon customer nominations through this 
section,  from time to time restrictions may 
become necessary.

Potential restrictions through a pro-rata 
portion of Secondary In the Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP, SIP) nominations pathed through 
this line section.

07/21/09 07/22/09 Compressor Station 200 100 2 ESD Test

This activity will require a station outage, which 
will limit the amount of gas Tennessee is able to 
move through Station 200.  No service impact is 
anticipated, however based upon customer 
nominations restrictions may become necessary.  

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Loan, 
Park Withdrawal, IT-X, IT, AOT, PAT, 
Payback From Tennessee, EDS/ERS, 
SOP) nominations.

07/21/09 07/23/09 Line 270B-300 Haverhill 
Lateral 200 6

Internal pipe inspections:  
Cleaning & Gauge pig (7/21); 
ILI pig (7/23).

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.

07/22/09 07/22/09 MLV 507G-109A to 823 
(Kinder) 800 L Pigging operations.

These pigging operations may result in higher 
than normal operating pressures upstream of 
MLV 507G-109A, however, no service impacts 
are anticipated.

* 07/22/09 07/23/09 06/29/09 06/30/09 Compressor Station 107A 
North Means 100 2 Turbine Inspections, 1 Unit at 

a time.

These turbine inspections will be completed one 
unit at a time.  No service impact is anticipated, 
however, based upon customer nominations and 
availability of the remaining unit, flow may be 
limited at meter 020049 NORTH MEANS.

020049 NORTH MEANS

07/22/09 08/16/09 MLV 40-1 to MLV 43-1 100 1
Install pig launcher and main 
line valves, hydrostatic 
testing; coating replacement.

Based upon customer nominations through this 
section,  from time to time restrictions may 
become necessary.

Restrictions may be necessary through 
a pro-rata portion of Secondary In the 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations 
pathed through this line section.

07/23/09 07/28/09 Bluewater Pipeline System 500 0L Weekly pigging operations.

Pigging operations will be completed in three 
stages:  Pecan Island to Vermilion 245 (West 
Leg), followed by Vermilion 245 to Ship Shoal 
198 (Header), and finally Ship Shoal 198 to 
Cocodrie (East Leg).  Tennessee anticipates a 
reduction or possible suspension of flow at 
Cocodrie to facilitate handling large amounts of 
liquids at this facility.  Producers into the 
Bluewater system should expect fluctuations in 
pressure during these operations.

Potential restrictions through a pro-rata 
portion of Secondary Out Of the Path 
(Park, Loan Payback, IT-X, IT, AOT, 
PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations.

07/24/09 07/30/09 MLV 860-1 to MLV 866-1B 800 1

Internal pipe 
inspections/Assessment Tool 
(7/24), Caliper Tool (7/28), ILI 
MFL Tool Pig Run (7/30).

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.



07/25/09 07/31/09 MLV 555-1 to MLV 556-1 500 1 Road crossing replacement. No service impact is anticipated.

07/27/09 07/31/09 Line 339A-100 Stanford 
Lateral 300 6 Pipe inspection and anomaly 

repair
Reduced pressure is required for this activity.  No 
service impact is anticipated.

* 07/27/09 08/12/09 Compressor Station 47 100 1 Unit 1D Inspection and 
maintenance.

The loss of horsepower associated with this 
unit outage may limit the through put through 
the station.  Based upon customer 
nominations restrictions may become 
necessary.

Potential restrictions through a pro 
rata portion of  Secondary Out of 
Path (Park, Loan Payback, IT-X, IT, 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations pathed 
through Station 47.

* 07/27/09 08/17/09 Line 524E-200 Grand Isle 
Lateral 500 0L  Line lowering.

Physical flow will be suspended at meter 
012374 GRAND ISLE DEHYDRATION for the 
duration of this project.  To Be Determined

012374 GRAND ISLE DEHYDRATION

07/27/09 08/05/09 MLV 870-2 to MLV 871-2 800 2 Pipe replacement. No service impact is anticipated.

07/28/09 07/28/09 Station 823 to MLV 516 800 L Pigging operations.
Customers may experience higher than normal 
operating pressures during pigging operations, 
however no service impact is anticipated.

07/28/09 07/28/09 Compressor Station 405A 200 5 ESD Test

This activity will require a 6 to 8 hour station 
outage, which will limit the amount of gas 
Tennessee is able to move from across the HC 
Line from Station 313 to Station 237.  No service 
impact is anticipated.  

07/28/09 07/30/09 MLV 530-2 TO MLV 534-2 500 1 Internal pipe inspections/ILI 
Pig Run.

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers with meters in the affected area may 
experience pressure fluctuations, however no 
service impact is anticipated.

Meters in the affected area:
012750 PISTOL RIDGE: RIP 533B 101.2
012753 PISTOL RIDGE: RIP 533C 101.2
012758 HIGHWAY 13 : RIP 533D 101.2

07/29/09 08/10/09 MLV 538-2 TO MLV 539-2 500 1 Install pig launchers and 
receivers.

Physical flow will be suspended at meter 012754 
HEIDELBERG GUM AVE: RIP 538D-101.2 for 
the duration of the project.  No additional service 
impact is anticipated.

012754 HEIDELBERG GUM AVE: RIP 538D-101.2 

07/29/09 09/04/09 MLV 25-2 to MLV 32-2 100 0 Pipe inspection and anomaly 
repair.

This project will require reduced pressures for 
anomaly remediation, and may result in isolation 
of individual valve sections within this line section 
from time to time.  No service impact is 
anticipated, however, in the event that isolation of 
a valve section becomes necessary, restrictions 
may result.

Restrictions may be necessary through 
a pro-rata portion of Secondary In the 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations.

07/30/09 08/04/09 Bluewater Pipeline System 500 0L Weekly pigging operations.

Pigging operations will be completed in three 
stages:  Pecan Island to Vermilion 245 (West 
Leg), followed by Vermilion 245 to Ship Shoal 
198 (Header), and finally Ship Shoal 198 to 
Cocodrie (East Leg).  Tennessee anticipates a 
reduction or possible suspension of flow at 
Cocodrie to facilitate handling large amounts of 
liquids at this facility.  Producers into the 
Bluewater system should expect fluctuations in 
pressure during these operations.

Potential restrictions through a pro-rata 
portion of Secondary Out Of the Path 
(Park, Loan Payback, IT-X, IT, AOT, 
PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations.

07/30/09 08/02/09 Compressor Station 63 100 1 Install line 1 gas cooling.
This project will require building outages, one at a 
time, which will limit through put through Station 
63.  Restrictions may become necessary.

Potential restrictions through a pro rata 
portion of  Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 63.

* 08/01/09 Line 21A-100 (Pinehurst 
Lateral) 100 0 Install Odorization Equipment No impact anticipated.  To Be Determined

08/03/09 08/07/09 MLV 82-3C to 87-3 100 1 Internal pipe inspections. No service impact is anticipated.

08/03/09 08/31/09 MLV 106-3 to MLV 109-3 100 2 Pipe recoats.

These recoats will be completed one line section 
at a time, and will require pressure reductions, 
which may include isolation of individual line 
sections.  No service impact is anticipated.

08/09/09 08/18/09 MLV 9-1 to MLV 14-1 100 0 Pipe inspections and anomaly 
repairs.

These pipe inspections will require operating at 
reduced pressures, and may result in the 
isolation of individual line sections within this 
segment.  No service impact is anticipated, 
however based upon customer nominations 
restrictions may become necessary.

Potential restrictions through a pro rata 
portion of  Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through this 
line section.

* 08/10/09 08/28/09 07/20/09 08/07/09 MLV 47-2 to MLV 54-2 100 1 Pipe inspection and anomaly 
repairs.

Reduced pressure is required for this activity.  No 
service impact is anticipated.



08/10/09 08/14/09 Line 264B-100 Spencer 
Lateral 100 6 Install pig launchers. No service impact is anticipated.

08/10/09 08/13/09 MLV 106-4 to MLV 107-4 100 2 Line recoats.

These activities will require a line isolation, which 
will result in the suspension of flow at meter 
020430 JEFFERSONVILLE KENTUCKY for the 
duration of the project.

020430 JEFFERSONVILLE KENTUCKY 

08/10/09 08/14/09 Compressor Station 209, 
Cumberland, OH. 200 4 ESD Test

This activity will require Station 209 to be off line 
for approximately 8 hours, which will result in a 
loss of through put through the station.  No 
service impact is anticipated.

08/10/09 08/13/09 Compressor Station 63 100 1 Install line 3 gas cooling; Unit 
2D replace expansion joint.

This project will require building outages, one at a 
time, which will limit through put through Station 
63.  Restrictions may become necessary.

Potential restrictions through a pro rata 
portion of  Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 63.

08/10/09 08/21/09 MLV 537-2 TO MLV 538-2 500 1 Install pig launchers and 
receivers. No service impact is anticipated.

08/10/09 09/15/09 MLV 54-1 to MLV 63-1 100 1 Pipe inspections and anomaly 
repairs.

These pipe inspections will require operating at 
reduced pressures, and may result in the 
isolation of individual line sections within this 
segment.  No service impact is anticipated, 
however based upon customer nominations 
restrictions may become necessary.

Potential restrictions through a pro rata 
portion of  Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through this 
line section.

08/10/09 08/14/09 MLV 404-2 to MLV 405-2 100 0 Pipe replacement due to 
Class Change

This line section will be isolated at approximately 
6 am on the calendar date of 8/11/2009.  No 
service impact is anticipated, however, based 
upon customer nominations, restrictions may 
become necessary.

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Park 
& Loan Payback, IT-X, IT AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through this 
line section.

08/11/09 08/11/09 MLV 114-3 to MLV 121-2 100 3 Internal pipe 
inspections/Caliper Tool Run.

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.

08/11/09 08/27/09 Compressor Station 860, 
Centerville, TN. 800 1 Motor Control Center 

replacement; electrical work.

This project will require a complete station outage 
for the duration of the work.  Restrictions may 
become necessary.

Potential restrictions through a pro-rata 
portion of Secondary In the Path (Park 
& Loan Payback, IT-X, IT AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP, SIP) nominations pathed through 
Station 860.

08/12/09 08/12/09 Compressor Station 32, 
Jasper, TX. 100 0 Annual ESD Shutdown Test

This activity will require Station 32 to be off line 
for approximately 8 hours, which will result in a 
loss of through put through the station.  
Restrictions are not anticipated, however, based 
upon customer nominations, could become 
necessary.

Restrictions may be necessary through 
a pro-rata portion of Secondary Out of 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations pathed 
through Station 32.

08/13/09 08/13/09 MLV 114-2A to MLV 118-1 100 2 Internal Pipe 
Inspections/Caliper Tool Run. 

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.

08/15/09 08/22/09 MLV 404-1 to MLV 405-1 100 0 Hydrostatic testing No service impact is anticipated.

08/18/09 08/18/09 MLV 114-2A to MLV 118-1 100 2 Internal pipe inspections/ILI 
MFL Tool Pig Run

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.

* 08/19/09 08/30/09 MLV 9-2 to MLV 17-2 100 0 Pipe inspections and anomaly 
repairs.

This project will require reduced pressures 
for anomaly remediation, and may result in 
isolation of individual valve sections within 
this line section from time to time.  No service 
impact is anticipated, however, in the event 
that isolation of a valve section becomes 
necessary, restrictions may result.  To Be 
Determined

Potential restrictions through a pro-
rata portion of Secondary Out of 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations.

08/20/09 08/21/09 Compressor Station 827 800 L Annual turbine inspection.

This inspection will require Station 827 to be off 
line, which will result in a reduction of through put 
through the 800 line, and may result in 
restrictions.

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 827.



* 08/21/09 08/22/09 07/16/09 07/17/09 Compressor Station 54, 
Greenville, MS. 100 1 ESD Test

This test will require the station to be taken off 
line, which will limit the through put through the 
station.  Based upon customer nominations 
restrictions may become necessary.

Potential restrictions through a pro rata 
portion of  Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 54.

08/21/09 08/28/09 Compressor Station 54, 
Greenville, MS. 100 1

Substation/Switch gear 
inspection & Install gas 
cooling.

Due to the loss of horsepower associated with 
this unit outage, restrictions could become 
necessary from time to time based upon 
customer nominations.

Potential restrictions through a pro-rata 
portion of Secondary In the Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP, SIP) nominations pathed through 
Station 54.

08/24/09 08/28/09 Meter 020116 REVERE 
MASSACHUSETTS  200 6 Install low volume meter.

Physical flow will be suspended at meter 020116 
REVERE MASSACHUSETTS for the duration of 
this project.

020116 REVERE MASSACHUSETTS  

08/24/09 09/02/09 MLV 538-1 TO MLV 539-1 500 1 Install pig launchers and 
receivers.

Physical flow will be suspended at all meters in 
the affected area for the duration of the outage.  
No additional service impact is anticipated. 

020291 HEIDELBERG MISSISIPPI (Bi 1 0726)
010726 HEIDELBERG MISS (Bi 2 0291)
012060 HEIDELBURG TRANSPORT
020647 STAFFORD SPRING (Bi 1 1571)

08/24/09 09/04/09 Compressor Station 527, 
Port Sulfur, LA 500 L Hot Gas Path Inspection No service impact is anticipated.

08/25/09 08/26/09 MLV 114-3 to MLV 121-2 100 3 Internal pipe inspections/ ILI 
MFL Tool Pig Run.

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.

* 08/26/09 09/13/09 07/21/09 08/08/09 Line 347A-100 (Wallingford 
Lateral) 300 6 Install pig launchers and 

receivers.

Physical flow will be suspended at meter 020128 
WALLINGFORD CONNECTICUT for the duration 
of this project.  No additional service impact is 
anticipated.

020128 WALLINGFORD CONNECTICUT 

* 08/31/09 09/04/09 Line 265E-200 (Lincoln 
Lateral) 200 6 Pipe inspection. No service impact is anticipated.  To Be 

Determined

08/31/09 09/10/09 Compressor Station 54, 
Greenville, MS. 100 1 Piping modifications

This project will require a B Building outage, 
which will limit the through put through Station 54. 
Restrictions may become necessary.

Potential restrictions through a pro-rata 
portion of Secondary In the Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP, SIP) nominations pathed through 
Station 54.

09/01/09 09/01/09 Compressor Station 40 100 0 ESD Test.

This activity will require Station 40 to be off line 
for approximately 8 hours, which will result in a 
loss of through put through the station.  
Restrictions are not anticipated, however, based 
upon customer nominations, could become 
necessary.

Potential restrictions through a pro-rata 
portion of Secondary In the Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP, SIP) nominations pathed through 
Station 40.

09/01/09 09/05/09 MLV 40-3 to MLV 41-3 100 1 Line recoat.

This project will require operating at reduced 
pressures, which may include isolation of the line 
section for the duration of the project.  In the 
event of an isolation, restrictions may become 
necessary.

Potential restrictions through a pro rata 
portion of  Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations.

* 09/01/09 09/30/09 08/03/09 08/30/09 MLV 47-4S to MLV 47-4D 100 1 Pipe inspections and repair.

These pipe inspections will require isolation of 
line 4 within the station yard.  No service impact 
is anticipated, however based upon customer 
nominations restrictions may become necessary.

Potential restrictions through a pro rata 
portion of  Secondary Out of Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 47.

09/01/09 09/30/09 MLV 507-1 to MLV 516-1 800 L Pipe inspection and anomaly 
repair

Multiple line sections within this line segment will 
be inspected, with potential for repairs.  These 
inspections will require pressure reductions and 
may result in isolation of individual line sections 
for repairs.  No service impact is anticipated.

09/01/09 09/30/09 MLV 509-1 to MLV 513-1 800 L
Pipe replacement due to 
Class change; main line valve 
replacement.

Physical flow will be suspended at meter 020825 
JEFFERSON ISLAND (Bi 12398) and 12398 
JEFFERSON ISLAND (Bi 020825) for the 
duration of this project.  Additionally, this line 
isolation may limit Tennessee's operational 
flexibility to move volumes between Station 823 
and Station 523.  No service impact is antipated.

020825 JEFFERSON ISLAND (Bi 12398) 
012398 JEFFERSON ISLAND (BI 20825)

09/02/09 09/12/09 Compressor Station 219, 
Mercer, PA. 200 4 ESD Test and Replace Motor 

Control Center

These activities will require a Station Outage for 
the duration of the Motor Control Center 
replacement.

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Loan, 
Park Withdrawal, IT-X, IT, AOT, PAT, 
Payback From Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 219.



09/03/09 09/15/09 MLV 534-2 TO MLV 535-2 500 1 Install pig launchers and 
receivers.

Physical flow will be suspended at meter 020719 
CAMP SHELBY and 020725 CAMP SHELBY  2 
(CI) for the duration of the outage.  No additional 
service impact is anticipated, however, based 
upon customer nominations restriction may 
become necessary from time to time.

Restrictions may be necessary through 
a pro-rata portion of Secondary Out of 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations.

020719 CAMP SHELBY 
020725 CAMP SHELBY  2 (CI)

09/07/09 09/11/09 Meter 020426 LACONIA 
NEW HAMPSHIRE 200 6 Meter station modifications No service impact.

09/08/09 09/12/09 MLV 40-2 to MLV 41-2 100 0 Line recoats.

These recoats will be completed one line section 
at a time, and will require pressure reductions, 
which may include isolation of individual line 
sections.  Based upon customer nominations 
through this section,  from time to time restrictions
may become necessary.

Potential restrictions through a pro-rata 
portion of Secondary In the Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP, SIP) nominations pathed through 
this line section.

09/09/09 09/09/09 Compressor Station 313, 
Coudersport, PA. 300 4 ESD Test

This activity will require Station 313 to be off line 
for approximately 8 hours, which will result in a 
loss of through put through the station.  
Restrictions are not anticipated, however, based 
upon customer nominations, could become 
necessary.

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Loan, 
Park Withdrawal, IT-X, IT, AOT, PAT, 
Payback From Tennessee, EDS/ERS, 
SOP) nominations.

09/10/09 10/12/09 Compressor Station 25, 
Cleveland, TX. 100 0 C Building VFD replacement. This project will require a C Building outage for 

the duration of the work.  

Restrictions may be necessary through 
a pro-rata portion of Secondary In the 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations 
pathed through Station 25.

09/14/09 09/25/09 MLV 40-1D 100 1 Replace coating; perform 
SCC inspections. To Be Determined

09/15/09 09/15/09 Compressor Station 237, 
Clifton Springs, NY. 200 5 ESD Test

This activity will require Station 237 to be off line 
for approximately 8 hours, which will result in a 
loss of through put through the station.  
Restrictions are not anticipated, however, based 
upon customer nominations, could become 
necessary.

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Loan, 
Park Withdrawal, IT-X, IT, AOT, PAT, 
Payback From Tennessee, EDS/ERS, 
SOP) nominations.

09/15/09 09/15/09 Line 821E-1100 HI 22 to SA 
18 800 L Pigging operations

Customers upstream of Sabine Pass 18 may 
experience higher than normal operating 
pressures.  From 6 AM for approximately 14-16 
hours, physical flow will be suspended at meter 
012743 HIGH ISLAND 24: RIP HIGH ISLAND 24. 012743 HIGH ISLAND 24: RIP HIGH ISLAND 24

09/16/09 10/09/09 MLV 77-4 to MLV 77-4A 100 1 Hydrostatic Testing No service impact is anticipated.

09/17/09 09/17/09 821E-100 Line (Sabine Pass 
18 to Johnson's Bayou) 800 0L Pigging operations

Pigging may impact all producers on the Sabine 
Pass System who may experience higher than 
normal operating pressures.  From 6AM for 
approximately 14-16 hours, physical flow will be 
suspended at meters 012273 (WC 53) and 
012584 (WC 18).

09/18/09 09/26/09 MLV 63-2 to MLV 64-2 100 1 Pipe recoat/repair. No service impact is anticipated.

09/21/09 09/25/09 Compressor Station 40 100 0 Pipe inspections and repair.

These pipe inspections will involve excavations 
within the Station 40 Yard, and will require all A 
Building compression off line.  Restrictions are 
anticipated.

Potential restrictions through a pro-rata 
portion of Secondary In the Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP, SIP) nominations pathed through 
Station 40.

09/28/09 10/02/09 Line 507A-1600 800 L Internal pipe inspections, 
pigging operations

Cleaning, caliper and ILI pigs will be operated 
during this project and flow control will be 
required.  Customers should anticipate fluctuating 
pressures and physical flow may be adjusted at 
individual meters in the affected area during the 
operations, which are anticipated to have a 
duration of 6 to 8 hours each day.  No additional 
service impacts are anticipated.

010570 SECOND BAYOU DEHY
010578 WEST CAM BLK 20 DEHY 
012328 JOHNSON BAYOU 
020582 CAMERON LA TRANSP 
011705 CAMERON EMERGENCY EXCH (CI)
020619 CAMERON LA TRANSP 2  (CI)
020514 CAMERON LA EXCHANGE 
012676 CAMERON HWY 82 

09/28/09 10/02/09 Compressor Station 40 100 0 Pipe inspections and repair.

These pipe inspections will involve multiple 
excavations within the Station 40 yard, and will 
require all C Building compression off line.  
Restrictions are anticipated.  

Potential restrictions through a pro-rata 
portion of Secondary In the Path (Park, 
Loan Payback, IT-X, IT, AOT, PAT, 
Payback to Tennessee, EDS/ERS, 
SOP, SIP) nominations pathed through 
Station 40.

10/01/09 10/01/09 MLV 538-1 TO MLV 542-1 500 1 Internal pipe inspections/ILI 
Pig Run.

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.



10/01/09 10/01/09 MLV 538-2 TO MLV 542-2 500 1 Internal pipe inspections/ILI 
Pig Run.

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.

10/01/09 10/07/09 Compressor Station 1, Agua 
Dulce, TX 100 0 Annual Relief Valve 

Inspections
These inspections will require a station outage for 
the duration of the inspections.

Restrictions may be necessary through 
a pro-rata portion of Secondary In the 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations 
pathed through Station 1.

* 10/01/09 10/10/09 10/17/09 MLV 63-4S and MLV 63-4D 100 1 Pipe replacement.

This project will require the isolation of line 4 
within the station yard, resulting in a significant 
loss of throughput through the station.  
Restrictions may become necessary.

Restrictions may be necessary through 
a pro-rata portion of Secondary In the 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations 
pathed through Station 63.

10/05/09 10/09/09 Compressor Station 307 300 4 ESD Test, replace purchase 
power transfer switch.

These activities will require a station outage, 
resulting in a loss of through put through the 
station.  Restrictions are not anticipated, 
however, based upon customer nominations, 
could become necessary.

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Loan, 
Park Withdrawal, IT-X, IT, AOT, PAT, 
Payback From Tennessee, EDS/ERS, 
SOP) nominations.

10/05/09 10/19/09 Compressor Station 550 500 1 MCC Replacement No service impact is anticipated.

10/12/09 10/14/09 MLV 4-2 to MLV 5-2 100 0 Pipe inspection and anomaly 
repair.

This project will require pressure reductions, 
which may result in isolation of this line section.  
No service impact is anticipated, however, based 
upon customer nominations, restrictions may 
become necessary.

Restrictions may be necessary through 
a pro-rata portion of Secondary Out of 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations pathed 
through this line section.

10/19/09 11/07/09 MLV 408-1 to MLV 409-1 100 0 Pipe recoat.

This project will require operating at reduced 
pressures, which may include isolation of the line 
section for the duration of the outages.  In the 
event of an isolation, restrictions may become 
necessary.

Restrictions may be necessary through 
a pro-rata portion of Secondary Out of 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP) nominations.

10/20/09 10/26/09 Bear Creek Storage 100 1 Fall shut in test

During the shut in test Tennessee will have 
limited operational flexibility to absorb 
imbalances, so customers should strive to keep 
all contracts in balance.  Tennessee does not 
anticipate restrictions, however if operational 
conditions change during the shut in, Tennessee 
may be required to restrict interruptible storage 
services.

Potential storage service restrictions 
through Firm Storage Authorized 
Overrun (IS, FS-AO).

10/26/09 10/30/09 MLV 334-1 to MLV 335-1 300 5 Pipeline relocation for State 
Highway 287 Project. To Be Determined

10/26/09 11/01/09 Hebron and Ellisburg 
Storage Fields 300 4 Fall shut in test

During the shut in test Tennessee will have 
limited operational flexibility to absorb 
imbalances, so customers should strive to keep 
all contracts in balance.  Tennessee does not 
anticipate restrictions, however if operational 
conditions change during the shut in, Tennessee 
may be required to restrict interruptible storage 
services.

Potential storage service restrictions 
through Firm Storage Authorized 
Overrun (IS, FS-AO).

10/30/09 10/30/09  MLV 867-2 to MLV 871-2 100 2

Internal pipe inspection/ILI 
MFL Tool Pig.  (Cleaning and 
Caliper Pigging completed 
5/7.)

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.

11/02/09 11/08/09 Harrison Storage Field 300 4 Fall shut in test

During the shut in test Tennessee will have 
limited operational flexibility to absorb 
imbalances, so customers should strive to keep 
all contracts in balance.  Tennessee does not 
anticipate restrictions, however if operational 
conditions change during the shut in, Tennessee 
may be required to restrict interruptible storage 
services. 

Potential storage service restrictions 
through Firm Storage Authorized 
Overrun (IS, FS-AO).

11/02/09 11/30/09 Line 526A-200 (MLV 526A-
202 to MLV 526A-203) 500 0L MS River Levee West 

relocation 

Physical flow will be suspended at all meters in 
the affected area for the duration of the project.  
No additional service impact is anticipated.

010428 MAIN PASS BLK 35 DEHYD HALTER ISLAND
020936 MAIN PASS 35 BUY BACK



11/09/09 11/15/09 Colden Storage Field 200 5 Fall shut in test

During the shut in test Tennessee will have 
limited operational flexibility to absorb 
imbalances, so customers should strive to keep 
all contracts in balance.  Tennessee does not 
anticipate restrictions, however if operational 
conditions change during the shut in, Tennessee 
may be required to restrict interruptible storage 
services.  

Potential storage service restrictions 
through Firm Storage Authorized 
Overrun (IS, FS-AO).

04/15/10 06/30/10 MLV 876-1 to MLV 200-3 200 2 Pipe inspections and anomaly 
repairs.

Multiple line sections within this line segment will 
be inspected, with the potential for repairs.  
These inspections will require pressure 
reductions and may result in isolation of individual 
line sections for repairs.  No service impact is 
anticipated.

 6/12/2009
To Be 

Determined 
6/12/2009

Compressor Station 317 300 4 Filter Element Change and 
ESD Test.

This activity will require a Station outage.  No 
service impact is anticipated, however, based 
upon customer nominations restrictions may 
become necessary.

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Loan, 
Park Withdrawal, IT-X, IT, AOT, PAT, 
Payback From Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 317.

 6/13/2009
To Be 

Determined 
6/13/2009

Compressor Station 319 300 4 ESD Test and Filter Element 
Change

These activities will require a Station outage.  No 
service impact is anticipated, however, based 
upon customer nominations restrictions may 
become necessary.

Potential restrictions through a pro-rata 
portion of Secondary Out of Path (Loan, 
Park Withdrawal, IT-X, IT, AOT, PAT, 
Payback From Tennessee, EDS/ERS, 
SOP) nominations pathed through 
Station 319.

 6/16/2009
To Be 

Determined 
6/16/2009

MLV 9-2 to MLV 17-2 100 0 Pigging operations.
Customers may experience pressure fluctuations 
during these pigging operations,  however no 
service impact is anticipated.

 6/22/2009
To Be 

Determined 
6/22/2009

Compressor Station 63 100 1 ESD Test

This activity will require Station 63 to be off line 
for approximately 8 hours, which will result in a 
loss of through put through the station.  No 
service impact is anticipated.

 6/23/2009
To be 

Determined 
6/23/2009

MLV 13-3 to MLV 17-3 100 0 Pigging operations.
Customers may experience pressure fluctuations 
during these pigging operations,  however no 
service impact is anticipated.

 6/23/2009
To be 

Determined 
6/23/2009

Compressor Station 313A 300 4 ESD Test

This activity will require Station 313A to be off line 
for approximately 8 hours, which will result in a 
loss of through put through the station.  No 
service impact is anticipated.

 6/9/2009
To Be 

Determined 
6/9/2009

MLV 25-3 to 32-3 100 0 Pigging operations.
Customers may experience pressure fluctuations 
during these pigging operations,  however no 
service impact is anticipated.

 7/6/2009
To Be 

Determined 
7/10/2009

Compressor Station 820, 
Starks, LA. 800 L Unit 1 and 2 A:  Fuel valve 

and control upgrade.

This work will be completed one unit at a time.  
No service impact is anticipated, however based 
upon customer nominations restrictions may 
become necessary from time to time.

Restrictions may be necessary through 
a pro-rata portion of Secondary In the 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations.

 To Be 
Determined
5/21/2009

 5/21/2009 Meter 010706 EC 64 800 0L Meter tube inspection.

This meter tube inspection will result in 
the suspension of flow at meter 010706 EAST 
CAMERON BLOCK 64 DEHYDRATION for 
approximately 8 hours.

010706 EAST CAMERON BLOCK 64 DEHYDRATION 

6/2/2009
To Be 

Determined

6/2/2009
To Be 

Determined
MLV 25-1 to MLV 32-1 100 0 Pigging operations.

Customers may experience pressure fluctuations 
during these pigging operations,  however no 
service impact is anticipated.

6/4/2009
To Be 

Determined

6/4/2009
To Be 

Determined
MLV 25-2 to MLV 32-2 100 0 Pigging operations.

Customers may experience pressure fluctuations 
during pigging operations, however no service 
impact is anticipated.

TBD MLV 40-4 to MLV 44-4 100 0
Internal Pipe 
Inspections/pigging 
operations

These operations will require operating at 
controlled flow rates which may reduce flow.  
Customers may experience pressure fluctuations, 
however no service impact is anticipated.

TBD TBD Compressor Station 25 100 0 Valve Installation/Substation 
clean up To be determined

TBD Meter station 012181 
WRIGHT SMS 200 5 Replace foundation and 

gaskets.

The anticipated duration of this project is one 
day, during which physical flow will be suspended 
at meter station 012181 WRIGHT SMS.

012181 WRIGHT SMS

TBD 6/8/2009 TBD 6/12/2009 Compressor Station 266 200 6 Unit 1B - Overhaul To Be Determined



To Be 
Determined 
5/27/2009

 5/27/2009 Line  26A-100 Coldsprings 
Lateral 100 0 Pigging operations.

Customers may experience pressure fluctuations 
during these pigging operations,  however no 
service impact is anticipated.

To Be 
Determined 

6/1/2009
 6/5/2009 Compressor Station 313A 300 4 Unit 2A top end overhaul.

This unit outage may result in a limited ability to 
make deliveries to meter 021008 CAN EAST 
TRANSFER for the duration of the outage.

021008 CAN EAST TRANSFER

To Be 
Determined 
7/13/2009

 7/24/2009 Compressor Station 110 100 2
Replace ESD Blow down 
valve; substation 
inspection.

No service impact is anticipated.

To Be 
Determined
5/20/2009

 5/20/2009 MLV 24A-1 to MLV 25-1 100 0 Pigging operations.
Customers may experience pressure fluctuations 
during these pigging operations,  however no 
service impact is anticipated.

To Be 
Determined
5/21/2009

 5/21/2009 MLV 24A-2 to MLV 25-2 100 0 Pigging operations.
Customers may experience pressure fluctuations 
during these pigging operations,  however no 
service impact is anticipated.

To Be 
Determined
5/22/2009

 5/22/2009 MLV 24A-3 to MLV 25-3 100 0 Pigging operations.
Customers may experience pressure fluctuations 
during these pigging operations,  however no 
service impact is anticipated.

To Be 
Determined
5/29/2009

 6/28/2009 MLV 40-2 to MLV 44-2 100 1 Hydrostatic testing, recoats.
Based upon customer nominations through this 
section,  from time to time restrictions may 
become necessary.

Restrictions may be necessary through 
a pro-rata portion of Secondary In the 
Path (Park & Loan Payback, IT-X, IT 
AOT, PAT, Payback to Tennessee, 
EDS/ERS, SOP, SIP) nominations 
pathed through this line section.


